

# Program Hub — index, workflow, status, decisions

Sep 27, 2026 · @Mohammad AlFalasi

## Where we are

Gate G1 passed on 2026-09-28 and phase 4 is under way. All nine world chapters plus the networks unit have deep dives: F1.5 and F1.6 in [F1 Deep Dives 1](#); F1.13, F1.12, F1.10, F1.7, F1.8, F1.9, F1.11 and the two proposed chapters in [F1 Deep Dives 2](#). The Atlas's logic is in [F1 Atlas Logic](#). The groundwork round is in [F1 Groundwork](#): 16 flagged records read at source (10 pass, 4 fail, 1 enquiry, 1 outside the test), the registers as files with a tested harvester, the Historian pre-read (42 risks) and the first three grouping pages; the mockups are at version 4. The scope round is in F1 Scope v2: a canon register of 2,430 nodes across 20 kinds, 198 free source routes and 130 primary texts; a free replacement for every budget line; decisions Q27–Q35. Round 2 is in F1 Round 2: a blind map against seven benchmarks, the canon grown to 4,228 nodes (communities under their own names, people, places, events, period definitions), five more grouping pages, deep-dive template v3, Historian pack v2 and decisions Q36–Q42. Spec batch 1 (F1.1–F1.4, F1.14, F1.15, F1.16, F1.18) is in F1 Unit Specs — batch 1, one tab per unit on template v3; the open data and harvest jobs are ready to push to GitHub. Open for you: Q1–Q27, Q29–Q37, Q39–Q43 and P1–P11, all listed in the chat; groups A, C, D and E are applied as recommended until you change any. Next: the unit specs, batches 2 and 3, the other partner-voice packs and the first harvest run once the repository is pushed, then G3.

| Level   | Stage                                                                                                                                                      | Version                                                                              | Blocked on                                                                        |
|---------|------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|
| Program | Structure approved at G1 (2026-09-28); phase 4 groundwork written: personas, SRC schema, seed worlds, registers, link register, policy proposals, glossary | Final Structure v3.2; Master Structure register with F1 at v3.6; Phase 4 Foundations | Choices P1–P11 (§6 group P); the voice guide needs three writing samples from you |

| Level                  | Stage                                                                                                                                                       | Version                                                                         | Blocked on                                                            |
|------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|-----------------------------------------------------------------------|
| F1 Histories of making | Phases 1–3 done; six research sprints done; G1 passed; phase 4 started: Historian pack v1, mockups of three archetypes, registers opened with first entries | F1 v3.6, 35 units, about 4 / 22 / 22 hours; Atlas design v1 with sprint changes | P1–P11 before specs; your reaction to the mockups for G2 (§6 group C) |
| Other modules          | Not started; M2 next, then S2                                                                                                                               | —                                                                               | F1 through phase 4 first, so the factory is proven                    |
| The app                | Not started; stack proposed (a static data pipeline plus an app)                                                                                            | —                                                                               | P8, then concept lock and your go                                     |

**What proceeds without decisions.** The deep dives on F1.5 and F1.6 can be prepared now (objects shortlisted, claims drafted) and finished once P3–P6 are answered; the voice guide starts when you send three samples; a first harvest job runs once P8 is answered.

## Document map

Seventeen documents exist: twelve live, four references that hold content the live ones point to, and one superseded; read the map before opening any of them.

| Document           | Purpose                                                          | Status | Read it for                       | Edit it?                                        |
|--------------------|------------------------------------------------------------------|--------|-----------------------------------|-------------------------------------------------|
| Program Hub (this) | Index, workflow, status, decisions, open questions, module files | Live   | Where things are and what is next | Yes; the only place status and decisions change |

| Document                                               | Purpose                                                                                                                                                                                                 | Status          | Read it for                                                        | Edit it?                                |
|--------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|--------------------------------------------------------------------|-----------------------------------------|
| <a href="#">Final Structure v3.0 (now v3.2)</a>        | The program's framework: principles, module-level program, threads, partner, research and resource rules, presentation forms, consumption matrix, build inventory                                       | Live            | Any rule or principle; hours; closing tests; the twelve principles | Yes, by version                         |
| <a href="#">Master Structure v2.1 + v3.0 additions</a> | The unit register: every unit of every module, the artifact schema, tools, compound engines, media and lecture studies, research log rules and change log; F1 at v3.6 with its mapping since 2026-09-28 | Live (register) | A unit's row; an engine's layers; the artifact fields              | Yes; units change here only, by version |
| <a href="#">F1 Module File — Histories of making</a>   | F1's single living document: unit list and changes, research log, coverage matrix, data pipeline, protocols, registers, audit, descriptor, next actions                                                 | Live            | Anything current about F1                                          | Yes, by version                         |

| Document                                 | Purpose                                                                                                                                                                           | Status                                         | Read it for                                    | Edit it?                                      |
|------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|------------------------------------------------|-----------------------------------------------|
| <a href="#">Phase 4 Foundations</a>      | Personas, the sources-record schema, seed worlds, registers, the link register, stack, data policy, success criteria, refresh cycle, sensitivity reading, testers; choices P1-P11 | Live until P1-P11 are answered, then reference | The groundwork every spec depends on           | Yes, until the choices are made               |
| <a href="#">Glossary</a>                 | The program's networked compendium: rules and about 90 terms, F1 first                                                                                                            | Live                                           | What a term means and where it is taught       | Yes; terms are added as each module passes G1 |
| <a href="#">Historian Knowledge Pack</a> | The Historian voice: role, rules, modes, world briefs, system prompt, context blocks, sample exchanges, evaluation set                                                            | Live, v2 (29 September 2026)                   | Writing, testing or changing the Historian     | Yes, by version                               |
| <a href="#">F1 Mockups</a>               | Design canvas with nine artboards: F1.1, F1.6, F1.13 and the grouping page (Mingei, Nok) on desk and phone, and the design language                                               | Live                                           | How F1 looks and behaves; your reaction for G2 | Yes, by version                               |

| Document        | Purpose                                                                                                                                                                                                                  | Status                                         | Read it for                                                      | Edit it?                          |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|------------------------------------------------------------------|-----------------------------------|
| F1 Deep Dives 1 | The proof pair (F1.5 Recurrences, F1.6 Africa) with verified objects, claims, walks and Apply; the geographic coverage audit; the node card and text tiers; the writing standard; deep dive template v2; decisions Q1–Q6 | Live until Q1–Q6 are answered, then reference  | What a deep dive looks like; what F1 covers; what a node carries | Yes, until the decisions are made |
| F1 Atlas Logic  | How others group the world's making; civilisations; twenty grouping kinds in seven families; nodes, surfaces, lenses and stories; the merged view set; the grouping page; density by depth; decisions Q7–Q12             | Live until Q7–Q12 are answered, then reference | The Atlas's logic; what a grouping is; which views ship          | Yes, until the decisions are made |

| Document        | Purpose                                                                                                                                                                                               | Status                                          | Read it for                                                                                | Edit it?                          |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|--------------------------------------------------------------------------------------------|-----------------------------------|
| F1 Deep Dives 2 | Deep dives for F1.13, F1.12, F1.10, F1.7, F1.8, F1.9, F1.11 and the two proposed chapters; coverage after the round; decisions Q13–Q18                                                                | Live until Q13–Q18 are answered, then reference | Any world chapter's claims, objects, walk and Apply                                        | Yes, until the decisions are made |
| F1 Groundwork   | The provenance pass on 16 records; registers v0 and the harvester; the Historian pre-read of nine chapters; grouping pages for Mingei, Nok and the Igun Eronmwon guild; mockups v4; decisions Q19–Q26 | Live until Q19–Q26 are answered, then reference | Which records pass the 1970 test; what the pre-read found; what a grouping page looks like | Yes, until the decisions are made |

| Document                    | Purpose                                                                                                                                                                                                                                                                     | Status                                          | Read it for                                                                             | Edit it?                          |
|-----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|-----------------------------------------------------------------------------------------|-----------------------------------|
| <a href="#">F1 Scope v2</a> | Everything at zero cost: corrections to tasks 25-27; the canon register (2,430 nodes, 198 free routes, 130 texts); all 93 civilisation names; the 46 × 11 coverage grid; the object target; free replacements for every budget line; visuals rules; decisions Q27-Q35       | Live until Q27-Q35 are answered, then reference | What F1 covers in full; where each source and image comes from for free                 | Yes, until the decisions are made |
| <a href="#">F1 Round 2</a>  | Q28 answered and the licence switch; eleven more free routes; the round-2 blind map (AP-250 and six other benchmarks) and fourteen themes; five new canon families; five grouping pages in a second tab; template v3; Historian pack v2; where F1 stands; decisions Q36-Q42 | Live until Q36-Q42 are answered, then reference | What was still missing; the template every remaining spec uses; the next grouping pages | Yes, until the decisions are made |

| Document                                                   | Purpose                                                                                                                                                                                                                                                   | Status                          | Read it for                                                | Edit it?       |
|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|------------------------------------------------------------|----------------|
| <a href="#">F1 Unit Specs</a><br><a href="#">— batch 1</a> | Overview tab (units, protocol removals, what stands before G3) and one tab per unit for F1.1, F1.2, F1.3, F1.4, F1.14, F1.15, F1.16 and F1.18: the F1.17-standard table plus the ten template-v3 sections, with claims, open objects and fact-check lists | Live until G3, then reference   | What each batch-1 unit teaches, shows and must still check | Yes, before G3 |
| <a href="#">F1 Pass 2 v1</a>                               | F1's study, benchmarks, research log v1, evaluation, expert round, redesigned unit list v3.3 with the Was mapping, world set candidates, Atlas spec v1, rights rules, exemplar unit F1.17                                                                 | Reference (a dated pass record) | Sprint 1's record; the exemplar spec                       | No             |


| Document                                                | Purpose                                                                                                                                                         | Status                          | Read it for                                                                           | Edit it? |
|---------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|---------------------------------------------------------------------------------------|----------|
| <a href="#">F1 Pass 2 v2</a>                            | F1's experience design: evaluation, the Atlas as a knowledge system, data sources, interactives as interactions, scenarios, UI and front-end direction, staging | Reference (a dated pass record) | The Atlas design and the F1 interaction specs                                         | No       |
| <a href="#">Instructional Analysis &amp; Build Plan</a> | The diagnosis of the original syllabus, the 25 patterns, teaching frameworks, resource needs, gaps                                                              | Reference                       | The pattern library; the reading canon; institutions for later; the original gap list | No       |
| <a href="#">Program Concept v2</a>                      | The depth-dial rationale, vocabulary lists, nine angles, alternatives                                                                                           | Reference                       | The reasoning behind the shape                                                        | No       |
| <a href="#">Program Concept v1</a>                      | The two-lanes rebuild                                                                                                                                           | Superseded by v2 and v3.0       | Nothing; its surviving parts are in v3.0                                              | No       |

**The reading order for someone new.** This hub → Final Structure v3.2 → the F1 Module File → Phase 4 Foundations for the current choices → the Glossary and the Historian pack when writing or reviewing copy → the mockups for how it looks → the two F1 pass records and the register when a unit's history or row is needed.

## Workflow v3

Running F1 showed that experience design is a phase of its own, that your review belongs at three gates rather than once at the end, and that data building is a stage of specification, not of production; workflow v3 has five phases, fourteen steps and three gates, and every later module runs it in full or light mode.

### Workflow v3: five phases, three gates; F1 stands at the second gate



workflow v3 · phases and gates

### The steps inside the phases

| Phase                    | Steps                                                                                             | Outputs                                                                                                              | Mode                                                                                   |
|--------------------------|---------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|
| 1. Study and research    | 1 Study and benchmark · 2 Research sprint, uncapped, logged · 3 Evaluate the structure as written | Benchmark table; research log with sources, grades and findings; evaluation                                          | Full for the first module of a level; light after (benchmark shared, evaluation short) |
| 2. Critique and redesign | 4 Expert round critique · 5 Redesign, versioned                                                   | Critique table; the module's unit list with opening moves, depths, fields, Apply by lane, voice, media; closing test | Full for the first module of a level; light after (five voices, not eleven)            |
| Gate G1                  | Your review of the redesign                                                                       | Decisions on numbering, hours, scope                                                                                 | —                                                                                      |

| Phase                     | Steps                                                                                                                                                                                       | Outputs                                                                                 | Mode                                                                                   |
|---------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|
| 3. Experience design      | 6 Module architecture and the engine's views<br>· 7 Interactives as interactions (hand, feedback, export, phone form) · 8 Scenarios per unit archetype · 9 UI direction and technical notes | The XD document: engine spec, interaction specs, scenarios, layout, components, staging | Full when a module introduces an engine or a new archetype; light otherwise (one page) |
| Gate G2                   | Your review of the experience design                                                                                                                                                        | Decisions on views, design language, staging                                            | —                                                                                      |
| 4. Specification and data | 10 Unit specs to the exemplar standard, in batches · 11 World set and data: records verified item by item, rings built, claims sourced · 12 Partner prompts drafted against the units       | Unit specs; verified registers; coverage report; prompt packs                           | Always full                                                                            |
| Gate G3                   | Your review of specs and data                                                                                                                                                               | Go for production                                                                       | —                                                                                      |
| 5. Production and test    | 13 Copy in the program voice, prototypes (engine version and labs), checks (accessibility, claims, licences) · 14 Test with people, revise, status to Tested                                | Working units; test findings; revision list                                             | Always full                                                                            |

**What changed from v2.** Experience design became phase 3 (it was missing, and F1 needed a whole document for it); data building moved into specification (it decides what can be written); gates replaced the single review; partner prompts moved earlier, into

specification, because they need the unit specs and nothing else.

**Order of modules through the factory.** F1 (in progress) → M2 → S2 → the rest of Foundations and Method → the areas → venture, as in Final Structure §11.

**Workflow v3.1** (changes from running sprints 2 and 3 on F1; the phases and gates stand)

| Change                                | Why                                                                                                                                                                                 | Where it applies                                                                                                                        |
|---------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|
| Pipeline test in phase 1              | A live collection record changed the Atlas design (provenance and exhibition edges, native date ranges, the Wikidata join); finding that after the design would have cost a rewrite | Step 2 of every data-bearing module: fetch one real record from each intended source before the structure is evaluated                  |
| Two budgets per sprint (decision 18)  | Filling confirms the structure; testing questions it; both must be visible                                                                                                          | Every research sprint, reported as filling and testing findings                                                                         |
| Blind map before the coverage matrix  | Comparing units to the field's own map found three missing units that the expert round had not                                                                                      | Step 3: the blind map is built from benchmarks before our units are read                                                                |
| Module descriptor written at redesign | F1 reached sprint 3 without one; the audit found it                                                                                                                                 | Step 5 output now includes the descriptor (aim, threshold concept, outcomes, evidence, hours, prerequisites, threads, nine-angle check) |
| Module file created at gate G1        | Two pass records and a hub section were carrying live state; the module file ends that                                                                                              | The file opens when the redesign is submitted; pass records freeze                                                                      |
| Rights checked per record             | A twentieth-century object by anonymous makers was not public domain; assumptions about age and authorship fail                                                                     | Step 11: the coverage report counts licensed objects                                                                                    |

| Change                                         | Why                                                                                                  | Where it applies                                                                                                                                                         |
|------------------------------------------------|------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Data building needs a runtime outside the chat | Bulk harvests and counts cannot run here; tools strip or cache parameters and the shell has no route | Step 11 lists a harvest runtime (a script in the build environment or a scheduled job) as a prerequisite; counts quoted before it exists are single-record verifications |
| Document audit at every gate                   | The cross-version audit found four orphans and the missing descriptor                                | Each gate includes a section-by-section audit of all documents against the module file, recorded in the file                                                             |
| Consumption forms in every unit spec           | They were specified for one unit only                                                                | Step 10: the spec template has the row                                                                                                                                   |

**Workflow v3.2** (the phase 4 plan, adopted when G1 passed on 2026-09-28; the phases and gates stand)

| Change                                                         | Why                                                                                        | Where it applies                                                                                                                                                                                                                                                                                                                                          |
|----------------------------------------------------------------|--------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Specs scale to what a unit carries: deep dive, standard, light | Thirty-five equal specs would spend the same effort on a method unit as on a world chapter | Step 10. Deep dive (9 units: F1.5, the seven world chapters F1.6–F1.12, F1.13): 8–10 objects verified and licensed, a claims sheet, a Historian-voice specialist pre-read, a scripted walk, both Apply steps. Standard (about 16 thematic units): the F1.17 standard. Light (about 10 Orientation and Mastery method units): the interactive and the task |
| A proof pair before the batches                                | The first deep dives will change the template                                              | F1.5 and F1.6 are specified first; the template is revised; then the batches                                                                                                                                                                                                                                                                              |

| Change                                                    | Why                                                                                                                                                                                                                                                                                            | Where it applies                                                                                                                                                                 |
|-----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Groundwork before the first spec                          | Sixteen items were missing from every earlier version: personas, the SRC schema, a seed world, open registers, a link register, the voice guide, a glossary, the partner's knowledge pack, mockups, the stack, a data policy, success criteria, a refresh cycle, a sensitivity reader, testers | Phase 4 of every module opens by checking each exists and is current for the module; F1's are in Phase 4 Foundations, the Glossary, the Historian Knowledge Pack and the mockups |
| Success criteria in every spec                            | Nothing said how we would know a unit works                                                                                                                                                                                                                                                    | Step 10: time against claim, completion, the Apply output, the closing-test result, later use; thresholds provisional until the first real cohort                                |
| Human sensitivity reading where an AI voice is not enough | The Atlantic, Pacific and restitution material                                                                                                                                                                                                                                                 | Before G3: the Historian pre-reads every world chapter; a reciprocal reviewer reads each; a paid read for F1.13, F1.12 and F1.6 as soon as any budget exists                     |
| Outbound links listed in every spec                       | F1 points forward to F2, S3, R2 and R4; a change there would break F1 silently                                                                                                                                                                                                                 | Step 10 fills the link register; each gate checks it                                                                                                                             |
| A yearly refresh                                          | Collections change licences every January                                                                                                                                                                                                                                                      | After a unit is Live: every record's rights line rechecked each January, as a scheduled task once you approve it                                                                 |

**Workflow v3.3** (from the proof deep dives; proposed as Q5). Deep dive template v2 replaces the v3.2 deep-dive line: a protocol screen before searching; claims first, in one module-level register; every claim tied to a node of any type; object verification covering

licence, date, provenance (the 1970 test), attribution wording and protocol; a taught set of 8–10, a world-hub reference layer of 20–40, and a coverage floor across places and periods; the writing lint before review. Full text in F1 Deep Dives 1 §7.

**Workflow v3.4** (from Deep Dives 2). Three additions to the template: every museum search hit is checked at record level, because the Met's public-domain filter returns objects its own records mark otherwise; each deep dive names its groupings by kind, from Atlas Logic §4; and a chapter whose objects sit in collections without open licences records that as a budget line, not a gap.

**Workflow v3.5** (from the groundwork round). The provenance check becomes two fields, "1970 test" and "history gap"; objects made after 1800 in colonised regions get a colonial-context screen instead; the card carries an export-law line where one applied. The Met's provenance is read from its object pages. Every claim names the node that carries it. Chapter wording fixes from the pre-read are applied as each unit spec is written; the funerary and ancestral rule waits on Q21.

## Status board

G1 passed on 2026-09-28; F1 is in phase 4 with its groundwork written and eleven choices open; G2 stays open until you react to the mockups (group C), and G3 follows the specs and data.

### Program level

| Item                                        | Status                                                                            | Where                     |
|---------------------------------------------|-----------------------------------------------------------------------------------|---------------------------|
| Structure and principles                    | Approved at G1, v3.2                                                              | Final Structure           |
| Unit register                               | F1 merged at v3.6 with the mapping; other modules at v2.1 plus the v3.0 additions | Master Structure          |
| Personas (maker, briefer, founder, student) | Three options; recommended: four personas each carrying one job (P1, P2)          | Phase 4<br>Foundations §2 |
| Sources record (SRC) schema                 | Three options; recommended: grows with depth, 9 / 13 / 16 fields (P3)             | Phase 4<br>Foundations §3 |

| Item                                                | Status                                                                        | Where                        |
|-----------------------------------------------------|-------------------------------------------------------------------------------|------------------------------|
| Seed worlds and the exemplar                        | Three seeds written; recommended exemplar: Salt Road (P4, P5)                 | Phase 4<br>Foundations §4    |
| Registers and the link register                     | Opened with first entries; tables now, database later (P6, P7)                | Phase 4<br>Foundations §4    |
| Stack, data policy, success criteria, refresh cycle | Proposed (P8–P10); the refresh needs only your approval                       | Phase 4<br>Foundations §5–§7 |
| Sensitivity reading and testers                     | Proposed (P11)                                                                | Phase 4<br>Foundations §8    |
| Glossary                                            | v1, about 90 terms, F1 first                                                  | Glossary                     |
| Program voice guide                                 | Not started; needs three samples of writing you consider on-voice             | —                            |
| DNA schema as JSON                                  | Not started; first build task after concept lock                              | —                            |
| Module Factory as a reusable skill                  | Not started; written after F1 passes G3 so it encodes a proven workflow       | —                            |
| Concept lock                                        | Groups A, C, D and E applied as recommended until you change any; P1–P11 open | §6                           |

## F1 Histories of making

| Step                  | Status                                                                                           | Where                                                  |
|-----------------------|--------------------------------------------------------------------------------------------------|--------------------------------------------------------|
| 1 Study and benchmark | Done                                                                                             | F1 Pass 2 v1 §2                                        |
| 2 Research sprints    | Six done; research continues inside the deep dives at 85/15                                      | F1 Module File §2                                      |
| 3 Evaluate structure  | Done, with a blind map and a coverage matrix; geographic coverage audited against 43 sub-regions | F1 Pass 2 v1 §4; F1 Module File §3; F1 Deep Dives 1 §2 |

| Step                                   | Status                                                                                                                                              | Where                                                   |
|----------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------|
| 4 Expert round                         | Done, eleven voices                                                                                                                                 | F1 Pass 2 v1 §4                                         |
| 5 Redesign                             | Done, v3.6, 35 units; v3.7 proposed (Q6)                                                                                                            | F1 Module File §4; Master Structure; F1 Deep Dives 1 §8 |
| G1                                     | Passed 2026-09-28                                                                                                                                   | Decision 19                                             |
| 6 Module architecture and engine views | Atlas design v1 with sprint changes; node model defined; the views pass is queued next                                                              | F1 Pass 2 v2 §2–§3; F1 Deep Dives 1 §3                  |
| 7 Interactives as interactions         | Done for eight labs and seven new interactives                                                                                                      | F1 Pass 2 v2 §4                                         |
| 8 Scenarios                            | Done, seven archetypes                                                                                                                              | F1 Pass 2 v2 §5                                         |
| 9 UI direction and technical notes     | Mockups done; you found them acceptable and want the Atlas logic reworked (queued)                                                                  | F1 Mockups                                              |
| G2                                     | Open: the Atlas views pass, then group C                                                                                                            | §6 group C                                              |
| Phase 4 groundwork                     | Written; eleven choices open                                                                                                                        | Phase 4 Foundations                                     |
| 10 Unit specs                          | Exemplar done (F1.17); proof pair done as deep dives (F1.5, F1.6); seven deep dives to go on template v2, then about 16 standard and 10 light specs | F1 Deep Dives 1                                         |
| 11 World set and data                  | 17 records verified live (14 kept, 3 excluded; 5 flagged for provenance); 36 claims; 17 place nodes; PR-003 added                                   | F1 Deep Dives 1 §4–§5, §8                               |
| 12 Partner prompts                     | Historian pack v1; rules 13–16 proposed from the writing standard                                                                                   | Historian Knowledge Pack; F1 Deep Dives 1 §6            |
| G3                                     | —                                                                                                                                                   | —                                                       |

| Step                        | Status                                                                   | Where                  |
|-----------------------------|--------------------------------------------------------------------------|------------------------|
| 13 Copy, prototypes, checks | Not started; the writing standard drafted; copy waits on the voice guide | F1 Deep Dives 1 §6     |
| 14 Test                     | Plan proposed: three rounds of five (P11)                                | Phase 4 Foundations §8 |

## Decisions log

Everything decided so far, in one list, so no document needs to be reopened to know what is settled.

| # | Decision                                                                                                                                                             | Taken         |
|---|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|
| 1 | Audience: designers with some background, and brand, marketing, founders and commissioning clients; not real estate or hospitality operators; both lanes open to all | Concept stage |
| 2 | Takeaway is the artifact (the Concept DNA and its attachments); no certificate                                                                                       | Concept stage |
| 3 | No building until the concept is solid                                                                                                                               | Concept stage |
| 4 | Self-paced; no live critique culture; an AI partner is welcome                                                                                                       | Concept stage |
| 5 | English now; script-ready for Arabic                                                                                                                                 | Concept stage |
| 6 | Delivery is a web app built with AI                                                                                                                                  | Concept stage |
| 7 | Global first, across the whole timeline and globe; Gulf, MENA and SWANA as an expanded scope later                                                                   | Concept stage |
| 8 | No budget; free and open sources; free software tiers                                                                                                                | Concept stage |
| 9 | Your time: 2–3 days a week; you judge design and education content directly                                                                                          | Concept stage |

| #  | Decision                                                                                                                                                                             | Taken        |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|
| 10 | Keep full professional depth; do not simplify; two lanes retained; reduce jargon and adjectives                                                                                      | v2           |
| 11 | Research uncapped; the structure is evolving and versioned; comprehensive version first, condensed versions as slices                                                                | v2.1         |
| 12 | Full structure first, then module by module                                                                                                                                          | Pass 1       |
| 13 | Presentation forms (scrollytelling, step-through, video, audio and the rest) are part of every unit's spec; content is read from what learners need to learn and how they consume it | v3.1         |
| 14 | No fixed unit sequence; each unit opens with the move that suits its knowledge; four invariants                                                                                      | v3.2         |
| 15 | F1 is the first module through the factory; your sequence (study, benchmark, research, evaluate, critique, then design) is adopted at the front of the workflow                      | F1 Pass 2    |
| 16 | The Atlas is a multi-view knowledge system, not a timeline; views include map, globe, timeline, occurrences, connections, movements, inventions, compare, story, lineage, calendars  | F1 Pass 2 v2 |
| 17 | Workflow v3 with five phases and three gates                                                                                                                                         | This hub     |

**Decision 18 — research and structure.** Both directions run, each made explicit: every sprint has a filling budget (directed by the structure) and a testing budget (directed against it, through a blind map and a coverage matrix); structural change requires a versioned entry and evidence from two sources or a benchmark plus a source; after gate G3 changes queue for the next version instead of reopening the module. Recorded in the F1 Module File §1; applies to every module.

**Decision 19 — gate G1 passed (2026-09-28).** You approved the compiled structure: Final Structure v3.2 with F1 at v3.6, 35 units, about 4 / 22 / 22 hours. It is merged into the register with its mapping, and group B is settled as recommended.

**Decision 20 — phase 4 opens with its groundwork (2026-09-28).** Workflow v3.2 adopted: the sixteen missing items are written or proposed before the first spec, and specs scale by what a unit carries (deep dive, standard, light).

**Decision 21 — deep dives before the Atlas logic (2026-09-28).** The mockups are acceptable. The Atlas logic (what a node is and what a view is, which views merge, a storytelling view for movements and other groupings) is reworked in the next pass, after the proof deep dives.

**Decision 22 — the groundwork round (2026-09-28).** On your "let's proceed", the provenance pass, registers, pre-read, grouping pages and mockup iteration ran with every earlier recommendation applied as a working assumption, not as an answer. Results and Q19–Q26 are in F1 Groundwork.

**Decision 23 — Q28 answered (2026-09-29).** F1 is not charged now, and the option to charge later stays open. Media safe for commercial use is hosted by default; other items are switchable through a licence class, two builds and a recorded fallback (Q39).

**Decision 24 — Q38 answered (2026-09-29).** The harvest runs free in a public GitHub repository, malfalasi-droid/f1-atlas-data, with scheduled jobs that open a pull request each month and on 2 January and never write to main directly. The data, harvesters, tests, validation and both workflows are committed locally and are pushed as soon as the empty repository exists; this session cannot create repositories on GitHub itself. The repository's own licence is Q43.

**Provisional (assumed until you say otherwise):** depth dials with named routes; six areas with the original four built first; Method may be taken before Foundations; S2 Object as the first studio; the vocabulary keep and drop lists.

## Open questions, consolidated

Group B is settled by decision 19; groups A, C, D and E are applied as recommended until you change any; group P, from Phase 4 Foundations, is the one to answer before the first spec. Every question carries a recommendation, so "agree" or a numbered list of exceptions is enough.

**Group A — program level (concept lock)**

| #  | Question                                                                     | Recommendation                                                                                                      |
|----|------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|
| A1 | Program shape: depth dials with named routes, or core plus pathways?         | Depth dials with four named routes (Maker, Briefer, Founder, Student)                                               |
| A2 | Six areas, or the original four first?                                       | Six in the structure; build S2, S1, S3, S4 first, then S5 and S6                                                    |
| A3 | Method allowed before Foundations for experienced makers?                    | Yes; M2 at Orientation as a preview for anyone                                                                      |
| A4 | Name of the program and of the artifact                                      | Keep "Concept DNA" as the artifact's name for now; a working title for the program is needed before the voice guide |
| A5 | The exemplar world the method is taught on: invented, or something of yours? | Invented, so it can be wrong in public and revised; yours as a second, real case later                              |

### Group B — F1 redesign (gate G1): settled by decision 19

| #  | Question                                                                                      | Recommendation                                                                                               |
|----|-----------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------|
| B1 | Renumber F1 with a mapping, or keep old numbers and letter the new units?                     | Renumber, with the mapping kept in the register; F1 is the first module and letters would make it unreadable |
| B2 | Practice at 20 hours across 24 units, or cut to 18 units and 14 hours?                        | 20 hours; the world chapters need their 50 minutes                                                           |
| B3 | The Islamic world as the model network chapter?                                               | Yes; it is the clearest case of a world made of routes and it seeds the regional vertical                    |
| B4 | Sensitivity rule: exclude sacred, ancestral and funerary material unless community-published? | Yes, as the default; exceptions recorded with the source                                                     |
| B5 | Is F1.17 the standard for every unit's depth and voice?                                       | Yes, with the copy written in the voice guide once it exists                                                 |

### Group C — F1 experience design (gate G2)

| #  | Question                                                                                                      | Recommendation                                                                                                            |
|----|---------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|
| C1 | Ship the Atlas with all eleven views, or six first?                                                           | Six first (Map, Timeline, Occurrences, Connections, Story, Lineage), the rest by version                                  |
| C2 | Design language: archive-warm, or yours?                                                                      | Archive-warm as the starting direction; mockups will make it concrete enough to react to                                  |
| C3 | Ring 3: live browsing into open knowledge bases inside the app, or outbound links only?                       | Outbound links only in v1; live browse when there is a review process                                                     |
| C4 | Confidence grammar: four levels, or fewer?                                                                    | Four; three (documented, contested, interpretive) if the UI cannot carry four                                             |
| C5 | What comes first after review: Atlas v1 as a working page, Figma mockups, or the remaining thirty unit specs? | Unit specs batch 1 and research sprint 2 in parallel, then mockups, then Atlas v1; specs and data are what the gate needs |

## Group D — from sprints 2 to 4

| #  | Question                                                                                                                                                                      | Recommendation |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| D1 | Egypt's writing taught as the contested case itself, not as the third or fourth invention?                                                                                    | Yes            |
| D2 | Traditional Knowledge Labels: Notices only until Local Contexts' terms are verified?                                                                                          | Yes            |
| D3 | Harvest runtime: gather the 60 Atlas v1 records one by one now; run a proper harvest job once the build environment exists?                                                   | Yes            |
| D4 | World chapter devices: Africa metallurgy, Americas fibre, East Asia the workshop, South Asia cotton, Islamic world routes and the waqf, Europe the guild, Pacific navigation? | Yes            |
| D5 | The F1 module descriptor as written?                                                                                                                                          | Yes            |
| D6 | Update the Master Structure register to F1's current version now, with the mapping?                                                                                           | Yes, to v3.6   |

### Group E — from sprints 5 and 6

| #  | Question                                                                                                                                                    | Recommendation |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| E1 | Add Practice and Living maker as Atlas entities, sourced from UNESCO's intangible heritage graph and EMKP, and end each world chapter on a living practice? | Yes            |
| E2 | Add F1.28a Reconstruction: making to know, at Mastery?                                                                                                      | Yes            |
| E3 | The human-flow rule for the Atlantic network (people never drawn as goods), with SlaveVoyages as the source?                                                | Yes            |
| E4 | Add the body-and-access lens, and start the Accessibility thread in F1?                                                                                     | Yes            |

| #  | Question                                                                                                                                                         | Recommendation |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| E5 | Stop standalone sprints for F1 and move research inside phase 4 at 85/15, with a specialist-voice review of each world chapter by the Historian voice before G3? | Yes            |

### Group P — phase 4 groundwork (answer before the first spec; detail in Phase 4 Foundations)

| #  | Choice                                              | Options                                                           | Recommendation                  |
|----|-----------------------------------------------------|-------------------------------------------------------------------|---------------------------------|
| P1 | Personas                                            | 1 roles · 2 job archetypes · 3 personas carrying jobs             | 3                               |
| P2 | Persona names and places (Amara, Daniel, Mei, Omar) | Keep · change                                                     | Keep; revise after test round 1 |
| P3 | SRC schema                                          | A lean · B full · C grows with depth                              | C                               |
| P4 | Seed worlds                                         | A three seeds · B one shared · C real brands                      | A                               |
| P5 | The worked exemplar world                           | Salt Road · Night Library · Second Skin · something of yours      | Salt Road                       |
| P6 | Registers                                           | Tables in the module file now, a database later                   | Yes                             |
| P7 | Link register                                       | A by hand now · B generated later                                 | A now, B later                  |
| P8 | Stack                                               | A one app · B static data plus app · C all-in-one · D static only | B, data pipeline first          |
| P9 | Learner data policy                                 | A on-device recordings · B stored recordings · C no accounts      | A; C for a public preview       |

| #   | Choice                          | Options                                                     | Recommendation |
|-----|---------------------------------|-------------------------------------------------------------|----------------|
| P10 | Success criteria                | A metrics · B metrics plus test rounds · C qualitative only | B              |
| P11 | Sensitivity reading and testing | As in Phase 4 Foundations §8                                | Yes            |

### Group Q — from F1 Deep Dives 1 (answer before the next deep dives)

| #  | Question                          | Recommendation                                                                                                                                                              |
|----|-----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Q1 | How to close the coverage gaps    | Re-cut the worlds and add world hubs, with a coverage floor of one verified object per sub-region; two chapters added (West Asia before Islam; the steppe and Central Asia) |
| Q2 | The node card and four text tiers | Adopt for every node type                                                                                                                                                   |
| Q3 | The provenance test for exemplars | Adopt the 1970 test; failing objects are taught only as cases                                                                                                               |
| Q4 | The writing standard              | Adopt; Historian pack rules 13–16; a lint list                                                                                                                              |
| Q5 | Deep dive template v2             | Adopt for the seven remaining deep dives                                                                                                                                    |
| Q6 | The F1.5 and F1.6 changes         | Adopt as structure v3.7                                                                                                                                                     |

### Group Q, continued — from F1 Atlas Logic (Q7–Q12) and F1 Deep Dives 2 (Q13–Q18)

| #  | Question                   | Recommendation                                                                                                  |
|----|----------------------------|-----------------------------------------------------------------------------------------------------------------|
| Q7 | How F1 uses "civilisation" | As a labelled grouping kind and a search name, never as the Atlas's frame; F1.3 teaches the word's history      |
| Q8 | The grouping families      | Adopt the twenty kinds with kind, definer, membership confidence and what each leaves out; ages tied to regions |

| #   | Question                              | Recommendation                                                                                                                                                                              |
|-----|---------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Q9  | Merging the views                     | Eleven views become five surfaces (Place, Time, Connections, Compare, Grouping pages), a story layer and lenses; ship Place, Time, Connections, Story and Grouping pages first; replaces C1 |
| Q10 | Grouping pages                        | One page design for every grouping kind; about 60 full pages at Ring 1                                                                                                                      |
| Q11 | Grouping by function                  | Adopt the twelve-function list as a lens                                                                                                                                                    |
| Q12 | Density by depth                      | Adopt the table and the five readability rules                                                                                                                                              |
| Q13 | The new chapters' devices             | West Asia through the account; the steppe through the horse                                                                                                                                 |
| Q14 | Where the new chapters sit            | F1.9a and F1.12a; hours about 4 / 24 / 22                                                                                                                                                   |
| Q15 | The Botai revision                    | Teach it in the steppe chapter; reference from F1.5 and F1.28                                                                                                                               |
| Q16 | Sources beyond Cleveland and the Met  | Add the Rijksmuseum, Te Papa, the Smithsonian and Australian state collections; budget for image permissions for the steppe and the Pacific                                                 |
| Q17 | State-media and institutional sources | Allowed when paired with an independent or maker's account, and labelled                                                                                                                    |
| Q18 | Museum attributions                   | Kept as the museum's wording beside our reading, on every card                                                                                                                              |

### Group Q, round 3 — from F1 Groundwork (Q19–Q26)

| #   | Question                                                                                                             | Recommendation                                                                  |
|-----|----------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|
| Q19 | Split the provenance flag into "1970 test" and "history gap", with a colonial-context screen and an export-law line? | Yes                                                                             |
| Q20 | The five records that fail or fall outside the test                                                                  | Two cases, one case with WS-102 promoted, one dropped, one replaced if possible |

| #   | Question                                          | Recommendation                                                                                                                                                                     |
|-----|---------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Q21 | What "funerary and ancestral" means               | B, contextual: never human remains, sacred or secret material, or what a descendant community asks not to show; other grave goods and altar objects shown with their origin stated |
| Q22 | When to send the two museum enquiries             | With the harvest, from the project's address                                                                                                                                       |
| Q23 | When to apply the 42 pre-read fixes               | Chapter wording in the unit specs; the six cross-cutting fixes now, in template v3 and the pack                                                                                    |
| Q24 | Historian pack v2 before the specs?               | Yes                                                                                                                                                                                |
| Q25 | How the program names the Gulf                    | "The Gulf" in our voice; official titles quoted as published; Magan as the Oman peninsula, today Oman and the UAE                                                                  |
| Q26 | The grouping-page pattern and the next five pages | Adopt; next the Indian Ocean, the Indus Valley civilisation, the waqf, Arts and Crafts and the Middle Horizon                                                                      |

### Group Q, round 4 — from F1 Scope v2 (Q27–Q35)

| #   | Question                                                                                                             | Recommendation                                                                                                 |
|-----|----------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|
| Q27 | Zero cost as a hard rule for research, sources and visuals, dropping Q16's permissions budget and item 15's option A | Yes                                                                                                            |
| Q28 | Host only media safe for commercial use; link the rest                                                               | Yes, unless F1 will never charge and is not run for profit, which would let 35 non-commercial routes be hosted |
| Q29 | "Everything": every canon node at R3 or above, all 93 civilisation names at R2 with 13 walks, about 210 walks        | Yes                                                                                                            |

| #   | Question                                                                                             | Recommendation                         |
|-----|------------------------------------------------------------------------------------------------------|----------------------------------------|
| Q30 | 46 sub-regions × 11 period bands; Taiwan coded by period; the Maldives with the Indian Ocean islands | Yes                                    |
| Q31 | Ring 1 at about 700–900 verified objects in five layers, with floors per cell and per object type    | Yes, confirmed after the first harvest |
| Q32 | No generated images of historical objects, people or places; diagrams only, from cited sources       | Yes                                    |
| Q33 | Own working translations of public-domain originals, labelled and checked                            | Yes, short passages                    |
| Q34 | UNESCO status, licences and identifiers only from harvests                                           | Yes                                    |
| Q35 | Canon CSVs as the source of truth, versioned, with a review log                                      | Yes                                    |

### Group Q, round 5 — from F1 Round 2 (Q36–Q42)

| #   | Question                                                                                                | Recommendation                                                                    |
|-----|---------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|
| Q36 | Add F1.19b "The designer: how making split into designing, and how it was taught" (structure v3.8)      | Yes; fallback, an R1 grouping page "schools of design"                            |
| Q37 | Place the other thirteen round-2 themes as strands, cases and lenses in existing units                  | Yes                                                                               |
| Q38 | A free harvest runtime: a public repository under your GitHub account with scheduled jobs               | Answered yes (decision 24); waiting for you to create the empty public repository |
| Q39 | The licence switch: six licence classes, an open and a commercial build, a fallback per restricted item | Yes                                                                               |

| #   | Question                                                                                                   | Recommendation                                                                |
|-----|------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|
| Q40 | Permission requests to eight non-commercial or permission-only holders                                     | Yes, batched with Groundwork Q22                                              |
| Q41 | Packs for the five other partner voices (Mirror, Client, Fabricator, Planet, Stranger) before G3           | Yes, after spec batch 1                                                       |
| Q42 | The remaining 25 unit specs (26 with F1.19b) in three batches on template v3                               | Yes; batch 1 done 29 September (F1 Unit Specs — batch 1); batch 2 next        |
| Q43 | Licence for the repository's own work (our text, data tables and code; source data keeps its own licences) | CC BY 4.0 for data and text, MIT for code; until decided, all rights reserved |

## F1 module file

F1 has its own document, the F1 Module File, which holds the unit list (v3.4 with the v3.5 and v3.6 changes; the full v3.6 list is in the register), the research log through sprint 6, the coverage matrix, the data pipeline, the protocol frameworks, the cross-version audit, the descriptor and the next actions; the tables below are frozen at the state before sprint 2 and kept only for the record.

### Current versions

| Item         | Version                           | Where           | Notes                                                                                                            |
|--------------|-----------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------|
| Unit list    | v3.3, 31 units, 4 / 20 / 18 hours | F1 Pass 2 v1 §5 | Supersedes the 23-unit list in the register; to be merged into the register with the mapping once B1 is answered |
| Closing test | v3.3                              | F1 Pass 2 v1 §5 | Autopsy plus attribution line; briefer's sort of eight                                                           |
| Research log | Sprint 1 done                     | F1 Pass 2 v1 §3 | Six open questions; sprints 2 and 3 planned                                                                      |

| Item               | Version                                                                   | Where              | Notes                                                                                                            |
|--------------------|---------------------------------------------------------------------------|--------------------|------------------------------------------------------------------------------------------------------------------|
| Benchmarks         | Done                                                                      | F1 Pass 2 v1 §2    | Smarthistory, Margolin, the Design History Reader, the decolonial critique, 100 Objects, open regional textbooks |
| Expert round       | Done                                                                      | F1 Pass 2 v1 §4    | Eleven voices; 26 flaws and gaps, all addressed in v3.3 or in the XD                                             |
| Exemplar unit spec | F1.17                                                                     | F1 Pass 2 v1 §8    | The standard for the other thirty                                                                                |
| World set          | Candidates by unit, unverified                                            | F1 Pass 2 v1 §6    | 60 for Atlas v1, about 90 for cases; item-level verification is sprint 3                                         |
| Atlas design       | v1: entities, relations, rings, eleven views, lenses, data sources, rules | F1 Pass 2 v2 §2–§3 | Six views ship first if C1 is agreed                                                                             |
| Interactives       | Eight labs specified as interactions; seven new                           | F1 Pass 2 v2 §4    | Guess before reveal; export on judgement                                                                         |
| Scenarios          | Seven archetypes; F1.13 narrated                                          | F1 Pass 2 v2 §5    | World chapters each need a distinct device                                                                       |
| UI and front end   | Direction, layout, components, technical architecture, staging            | F1 Pass 2 v2 §6–§7 | No mockups yet                                                                                                   |
| Rights and ethics  | Five rules                                                                | F1 Pass 2 v1 §7    | Applied to every record                                                                                          |
| Media plan         | Counts by asset type                                                      | F1 Pass 2 v1 §7    | Refined per unit in the specs                                                                                    |

**Registers, opened in phase 4.** The world-set, claims, asset and practice registers and the link register are open with first entries in Phase 4 Foundations §4 (tables now, a database later if P6 is agreed); the coverage report per world comes with the harvest; the Historian's prompt pack is the Historian Knowledge Pack.

**Next five actions, in order**

1. You answer Q1–Q27, Q29–Q37, Q39–Q43 and P1–P11 (or "agree" with exceptions), and send three writing samples for the voice guide.
2. Template v3 and Historian pack v2 (done 29 September; see F1 Round 2): the provenance fields, the funerary rule, the naming rule, the corrected sample reply and briefs for all 11 chapters.
3. Spec batch 1 done (29 September; F1 Unit Specs — batch 1). Next: batch 2 (F1.19, F1.19a, F1.19b, F1.20, F1.21, F1.22, F1.22a, F1.23, F1.24), which must carry the steppe with a case, then batch 3, then G3.
4. The next five grouping pages.
5. The harvest: push malfalasi-droid/f1-atlas-data once you have created it, then run the workflow by hand once; later runs are monthly and on 2 January. The Rijksmuseum, Te Papa, the Smithsonian and Australian state collections join the candidate search next; the two museum enquiries go out with the first run.
6. Paid sensitivity reads for F1.13, F1.12 and F1.6 when budget exists.

## Conventions for staying organised

Six rules keep the project readable as it grows past one module; the hub is the only place status and decisions change, and every other document is either a live reference with a version or a dated record that is never edited.

1. **One hub.** Status, decisions and open questions live here and nowhere else; other documents point to this one for state.
2. **One register.** Units exist in the Master Structure only; a module's redesign is merged into it with a mapping and a version, and the pass record that proposed it is not edited afterwards.
3. **One framework.** Rules and principles live in Final Structure, by version; a rule quoted elsewhere is a pointer, not a copy.
4. **One module file per module.** F1's file is §7 of this hub until it outgrows it; when it does, it becomes its own document with the same sections (versions, registers, research status, next actions), and this hub keeps a one-line status.
5. **Pass records are dated and frozen.** "F1 Pass 2 v1" and "v2" are records of what was found and proposed; corrections go into the module file and the register, with a note of what superseded what.

**6. Versions and names.** Structure versions are v3.x; a module's unit list carries its own version (F1 v3.3); pass records are numbered per module (Pass 2 v1, v2); registers are named by content (world-set register, claims register, asset register); new units take letters until a module is renumbered through the factory, when the mapping is recorded.

**Seventh rule, added at your request on 2026-09-28: questions always appear in the chat.** Every reply that leaves anything for you to decide lists every open question in the chat itself, numbered, with the recommendation, whatever the documents also say. The documents keep the detail; the chat keeps the list.

**Working rhythm from here.** Each of your working days: read the hub's status and questions first; answer or comment; I update the hub, run the next action, and leave the new state here. Each of my working sessions ends by updating §4 and §7 of this hub.